

~~SECRET~~

Office Memorandum • ~~CONFIDENTIAL~~ UNITED STATES GOVERNMENT

TO : The Files

DATE: 30 September 1958

FROM : SUBJECT: Trip Report, RD-107, 1

1. On 25 September 1958 a visit was made to the to monitor progress on the Radio Circuit Development contract. Present at the discussion were:

2. Deliverable items under this contract have been received and will undergo test and evaluation at the R+D Laboratory upon receipt of the final report from . This report is now in final draft and Mr. stated that it should be delivered the first week of October.

3. Mr. requested information as to the possibility of this Agency's continuing the Radio Circuit Development Program, since he felt that , because of the work accomplished under Contract RD-107, Task Order 5, was in a good position to pass on the benefits derived from the above contract to any additional investigation of this type. It was pointed out to Mr. that before any consideration could be given to a continuation of research in this field, the equipment delivered under Task 5 would have to be evaluated. This evaluation could not be accomplished until the Final Report was received from .

4. Under this contract, a selective calling decoder was developed and delivered. In order to test this decoder, funds were encumbered under Contract RD-107, Task Order 9, to package a companion encoder for the selective calling system which is a proprietary item of . Task 9 has a term of four months, and stipulates that a bi-monthly report and a final report shall be submitted. The time required to complete packaging of the encoder was only 2½ months; therefore, requested that the bi-monthly requirement of the contract be deleted and that the final report cover all work performed under this contract. The writer concurred with this request and will submit a memorandum to CAB/OL requesting that this action be taken.

~~CONFIDENTIAL~~